
 

 

MEETING MINUTES 

Trumbull Veterans & First Responders Building Committee 

Via Zoom  

Thursday, September 30, 2020 

 
Call to Order 
 
The meeting was called to order by Chairman Ray Baldwin at 7:02 pm 
 
Pledge of Allegiance 
 
Attendance: 
 
Present: 
Ray Baldwin, Chairman  
Bruce Silverstone 
Dan Sacco 
Michael Lombardo 
Steve Lemoine 
MaryBeth Thornton 
Preston Merritt 
 
Also Present:   
Kevin Bova, Town of Trumbull Purchasing Agent 
Jim Nugent, Attorney-Town of Trumbull 
George Wiles, Wiles Architects 
Anna, Associate at Wiles Architects 
Rina Bakalar, Town of Trumbull Economic & Community Development Director 
 
Approval of Minutes from August 27, 2020 Meeting 
 
Moved by Ms. Thornton, seconded by Mr. Sacco to approve the August 27, 2020 Meeting 
Minutes.  Vote:  7-0-0 
 
Public Comments:  None.   
 

Presentation of revised floor & site plans by Wiles & Associates. Discussion and vote by 
members if acceptable. 
 
Mr. Wiles presented the updated site plan which incorporated changes discussed at the 
last Committee meeting.  There are 3 different schemes.  Mr. Wiles commented that the 
surveyors and topographical surveys should be coming in soon.  Among topics 
discussed were: parking along the road and the dumpster location.   Mr.  Silverstone’s 
concern that dumpster is right in front of parking area and in view as soon as people 
drive up.  Mr. Wiles said that the dumpster is enclosed and plantings can be added to 
conceal it even more.  The Committee members would like the dumpster moved away 
from view, and Mr. Wiles said this can be done.  Mr. Baldwin asked if any of the designs 
included the partial basement.  Mr. Wiles said that each schematic includes a partial 



 

 

basement.  Different aspects of the building were discussed:  conference room, possible 
gates on the deck (right now it’s open). After discussion the Committee members voted 
on each of the site plan schemes presented by Mr. Wiles.  All of the members liked 
Option 2 the best and it was unanimously chosen. 
 
Next Steps – Now that the Committee has chosen the site plan, Mr. Wiles will engage 
structural and electrical consultants. 
 
Ms. Thornton suggested having some sort of overhang covering the entrance to the 
facility that could be expanded when it rained or snowed.  Mr. Wiles said he will be 
looking at ways to add this and incorporate into revision. 
 
Discussion and vote on Wiles & Associates invoice/revision dated September 15,2020 
 
Mr. Wiles discussed and answered questions on the two invoices he submitted.  The 
invoices represent Wiles & Associates completion of the schematic design phase 
according to contractual commitment. The two invoices total $27,750, and Mr. Bova 
confirmed that this was in the contract/PO.  Committee discussed the breakdown/detail 
of invoices.  Mr. Bova said next steps would be for the Committee to vote on paying the 
invoice. If Committee approves it, Mr. Baldwin will then sign the invoice and forward to 
Mr. Bova to process and issue check. 
 
Ms. Thornton asked Mr. Wiles to provide a list of the project phases to the Committee 
so they could have some guidance.  Mr. Wiles said he would send a list to the 
members. 
 
Moved by Ms. Thornton, seconded by Mr. Lemoine to approve the Wiles & Associates invoice 
for payment.  Vote:  7-0-0 

 
Update on STEAP grant by Rina Bakalar 
 
Ms. Bakalar said the state is a few weeks behind schedule, so still waiting to hear on 
the outcome of grant money application.  Ms. Bakalar is speaking with our state 
delegation and pursuing applying for other state funding for the project.   
 
Other business - None 
 
Adjournment 
 
Moved by Mr. Sacco, seconded by Mr. Merritt to adjourn the meeting at 7:50 pm.   
Vote: 7-0-0 
 
 
Submitted by 
 
Marisa Petriello 


